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Page 1 of 3 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 563 SuppL No. 0 Contract No. 04- 012054 Road SF-80-12.7/13.2 FED. AID LOG.: NO FED AID 

To: M C M CONSTRUCTION INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Furnish all labor, material, and equipment necessary to demolish portions of the existing Oakland 1-80 Bay Bridge 
Westbound structure from Bent E23 to Bent E39. 

Work includes: 
Demolish, and remove all barrier rail, deck, stringers, scaffold travelers and support rails, bracing, floor beams, girders, 
longitudinal beams, other members from Bent E23 to Bent E39. Columns at Bent E23 will remain in place. Columns from 
E24 through E33 adjacent to lower roadway will be demolished to lower roadway levels. Columns from E24 through E33 
that are not connected to lower roadway will be demolished to 3 feet below existing grade, with footings and foundations to 
remain in place. From Bent E29 through E39, demolish and remove all pier walls, wing walls, strap beams, and approach 
slab of structure. Demolish and remove all pier walls, wing walls and strap beams to 3 feet below existing grade. 

Work shall be performed in accordance with the following plans and protocols, or approved amendments, which have been 
prepared by the Contractor under previously issued change order number 538: Cleveland Wrecking Company Bridge 
Removal Plan dated November 8, 2012; and Cleveland Wrecking Company's Lead Compliance Plan dated July 31, 2013. 

Extra Work at Force Account: 
As authorized by the engineer, in accordance with Section 5-1.17 "Force Account Payment" of the Special Provisions and 
Section 4-1.03D "Extra Work'" of the Standard Specifications, provide temporary lighting (light towers), roadway sweeping, 
lead paint abatement and air monitoring, deenergizing electrical utilities, disconnecting utilities, added demolition items not 
included in lump sums below, labor premium time not covered in lump sums below, place K-Rails at eastern end of upper 
deck upon completion of demolition operations (for proper fall protection); and other work as directed by the engineer. 

Estimated cost of Extra Work at Force Account .................... $150,000.00 

Extra Work at Lump Sum: 
Demolish and dispose of the existing structures defined above in accordance with the requirements of this change order . ..---, 
This work is anticipated to take place except as noted on the Seismic Safety Opening closure (SSO Closure), currently 
scheduled for Wednesday August 28, 2013, 8 PM, through Tuesday, September 3, 2013, 5 AM, including periods 
considered double time pay; or a substitute SSO Closure date if the operation is delayed. 

Work includes: 

Mobilize and demobilize all equipment and personnel to perform the demolition. Mobilization includes one mobilization 
operation for the work of this change order. Mobilization includes bringing several support track excavators and other 
pieces of equipment to be moved in from and returned to other locations including Southern California; and mobilizing and 
staffing sufficiently to meet the entire scope of work without any schedule delay. 

Preparatory demolition (prior to the SSO Closure): includes removal of existing lost deck form work at the underside of the 
detour structure (which was constructed in 2012 under Change Order No. 529 and supplements), through extremely limitec 
access openings, with debris to be removed from the site prior to the SSO Closure. This work will be performed during 
normal daytime hours. 

Establish laydown areas for stockpiling, sorting and handling demolition debris. 

Work during the SSO Closure will be performed by multiple crews, with multiple shifts throughout the day (24 hrs per day). 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 2 of 3 

CONTRACT CHANGE ORDER change Requested by: Engineer 

ceo: 563 I Suppl. No. 0 [c~~;;~ct No 04- 012054 I Road SF-80-12.7/13.2 yo. AID LOG.: N_o_F_E_o_A_Io ___ _ 

Contractor will provide sufficient staffing and equipment to complete items 1 through 9 below by 6 AM on Sunday 
(September 1 of the anticipated dates) of the SSO Closure. The following operations are scheduled during the SSO 
Closure: 

1. Provide and place plywood on the lower roadway in order to protect the deck during the upper deck demolition. Upon 
completion of the upper deck demolition, remove demolition debris and plywood protection and clean roadway; all debris 
will be stockpiled at a nearby laydown area. 

2. Remove upper deck between Bents E23 and E26. This will include mobilizing track excavators to the upper deck, 
utilizing lowbed transport trucks that will travel from San Francisco on the upper deck (traveling in the opposite direction of 
normal travel) toward Bent E23, passing through the Cantilever Bridge section. 

3. Remove deck from Bents E26 through E33. 

4. Remove and stockpile all broken concrete rubble and plywood protection from the lower roadway, stockpile in nearby 
laydown area. 

5. Remove remaining deck reinforcement steel, remove stringers, scaffold travelers and bracing from Bent E23 through 
E33. A minimum of 4 crews will be scheduled for this operation; stockpile debris in nearby laydown area. 

6. Remove intermediate floor beams between Bents E23 to E33. A minimum of 4 crews will be scheduled for this 
operation; stockpile debris in nearby laydown area. 

7. Remove longitudinal beams between Bents E23 and E33. A minimum of 4 crews will be scheduled for this operation; 
stockpile debris in nearby laydown area. 

8. Remove cross girders between Bent E23 and E33. A minimum of 4 crews will be scheduled for this operation; stockpile 
debris in nearby laydown area. 

9. Remove concrete columns at Bents E24 to E33. Stockpile debris in nearby laydown area. 

1 O.Remove balance of the barrier rail, deck, beams, pier wall, wing walls and approach slab of bridge structure between 
Bents E29 to E39. This work may extend to the time period after the SSO Closure. After the SSO Closure, the remaining 
work for this item will be done during normal weekday hours (during times when no overtime or Double time premiums 
apply). After the SSO Closure, for the remaining work, screen fabric netting protection will be installed in and around the 
work area during any demolition next to existing bridge structures, in addition to other dust control efforts. 

11.Load, haul and dispose of demolition debris to off-site recycling or disposal facilities. After the SSO Closure, the 
remaining work for this item will be done during normal weekday hours (for times when no overtime or Double time 
premiums apply). After the SSO Closure, for the remaining work, screen fabric netting protection will be installed in and 
around the work area during any debris material handling next to existing bridge structures, in addition to other dust control 
efforts. 

The lump sum price for this change includes: providing multiple crews including the cost of bringing equipment and 
personnel from out of town as required to staff the work; overtime premiums for the work, mobilization or demobilization; 
per diem, hotel, and air fare expenses for employees from out of town; health and safety and personal protective 
equipment; employee and perimeter air monitoring pumps and cassettes, exhaust fans; supplies, small tools, cutting tord 
gases and supplies; office trailer; sanitary facilities; wash stations, portable showers, employee changing facilities; 
temporary fencing; two-way radio and employee communication; permits; 3rd party air monitoring consultant, including the 
cost of expedited lab turnaround times and after-hours monitoring; structural engineer; onsite mechanic; custom fabricated 
spreader bars for removal of bridge stringers; catering services during 24 hour work schedule; and any premium costs 
associated with highside end dump trucking. 

For demolishing the existing structures defined above in accordance with the requirements of this change order, the 
Contractor shall be paid an amount of $3,077,800. 

This amount constitutes full and final compensation, including all markups, for the work specified in this change order. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 3 of 3 

Change Requested by: Engineer 

CCO: 563 Suppl. No. 0 Contract No. 04- 012054 Road SF-80-12.7/13.2 I FED:" AID LOC.: NO FED AID 

Cost of Extra Work at Agreed Lump Sum $3,077,800.00 

All work includes cleaning up, hauling and disposing of all debris and materials at a legal offsite disposal or recycling 
facility. Work includes providing plywood or other measures to protect the existing lower bridge deck or roadway surface, 
and the cost to repair significant deck or roadway damage (such as a hole through the deck} if such protection measures 
are not sufficient. 

Price includes the cost of rental and any repairs for temporary support towers or equipment used during the demolition. 
With agreement by the Engineer, the Department may make arrangements for the contractor to use an offsite property for 
storage or processing. As part of any such agreement, the contractor agrees to meet the terms of all permits associated 
with the use of such property. 

Work excluded: 
Prepare demolition plans- this work will be performed as part of CCO 538. 
Marking or surveying the limits of the demolition. 

Estimated Cost: Increase iv'l 
By reason of this order the time of completion will be adjusted as follows: 0 days 

Submitted by 

Signature Resident Engineer 

--' 
Decrease $3,227,800.00 

Date 
William Howe, Senior R.E. 

Approval Recommended by 

Signature 

Engineer Approval by 

Signature 

Region Construction Division Chief 

Tony Anziano 

Region Construction Division Chief 

Tony Anziano 

Date 

Date 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may othervvise be noted above, and periorm all seNices necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

'Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: Deanna Vilcheck, ACM I 
--- ·------

FROM: William Howe, Senior R.E. 

cccm ss3[suPPLEMENT;;---ol Category Code ex~ 

COST: $3,227,800.00 INCREASE ilti DECREASE [] 
- -· - -------------------------------

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

DATE: 4/4/2012 Page 1 of2 

FILE: E.A. 04 - 0120S4 

CO-RTE-PM SF-BQ-12.7113.2 

FED. NO. NO FED AID 
------ --- . - ·-

CONTINGENCY BALANCE (incl. this change) $0.00 
- -- - - ---- -

HEADQUARTERS APPROVAL REQUIRED? n YES ~]NO 
-- ---- ------- - .. --·- ----------- ------ ·-

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

:;11 YES I iNO 

------ - ---- ------------ --- -·-·----------- ·- ---

CCO DESCRIPTION: PROJECT DESCRIPTION: 

OTDD-Demolition for Bents E23 to E39 YBITS-1 (Verba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (inducting this change) CCO(s): (including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides for demolition of the existing Westbound Oakland Touchdown Bridge structure from Bent E23 
to Bent E39. 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, Brian Maroney (Deputy Toll Bridge Program 
Manager) recommended to the Toll Bridge Program Oversight Committee (TBPOG) that the Temporary Oakland 
Touchdown Detour be done under Contract Change Orders (CCO's). This recommendation was approved by the TBPOC 
in their October 7, 2010 meeting. Subsequently, a Contract Change Order Implementation Budget for $51.5 Million was 
prepared and approved by the TBPOC in their February 3, 2011 meeting. As part of this work, this change order ceo 563 
provides for the demolition of the previously existing westbound structure (including the Oakland Touchdown Detour 
structures) between Bent E23 and Bent E39. Consistent with the Implementation Strategy, ceo No. 563 will be specifically 
approved for an amount of $3,227,800 by the TBPOC at their 8-27-2013 meeting. 

ceo 563 will cover the demolition for a cost of $3,227,800, which is within the original approved amount of this line item on 
the overall strategy document. 

Compensation for the work associated with this change shall be paid at agreed lump sum of $3,077,800, plus a force 
account amount of $150,000 to cover items that are not defined yet, such as lead paint abatement, lighting, and installation 
of K rails at perimeter of remaining bridge. This change order provides funding for a total amount of $3,227,800. This 
amount will be funded from the project's contingency fund. A detailed cost analysis is on file in the project records. 
No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on a memo dated February 6, 2012. 

Maintenance concurrence is not required, as it involves demolition items only. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

I 
I 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 
--- --- ----

Construction Engineer. Bill Howe Date 
----- -------------------

Bridge Engineer: Gary Lai Date 
------ - ----- --- ----

Project Engineer: Charles Ho Date 
---------------- - -------------

Project Manager: Ken Terpstra Date 
- - --- ----

FHWARep.: Date 
---- -----

Environmental: Date 
------ ------ -- --- ---------

Other (specify): Mike Whiteside Date 
---------- ----

Other (specify): Date 
----------- ------------------ - -

District Prior Approval By: Date 
------

HQ (Issue Approve) By: Larry Salhaney Date 
-------- -- ----------

Resident Engineer's Signature: Date 

EA: 0120s4 ceo: 563- o DATE: 4/4/2012 Page 2 of 2 

ESTIMATE OF COST 
---

THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
FORCE ACCOUNT $150,000.00 $150,000.00 
AGREED PRICE $3.077,800.00 $3,077,800.00 

ADJUSTMENT $0.00 $0.00 

TOTAL $3,227,800.00 $3,227,800.00 
---- -------

FEDERAL PARTICIPATION 
- ----------------- ------ .. 

I I PARTICIPATING LJ PARTICIPATING IN PART li{] NONE 

I .I NON-PARTICIPATING (MAINTENANCE) [j NON-PARTICIPATING 
----- ----------------------- - ---

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

I ICCO FUNDED PER CONTRACT [l CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

-- -----
------------------ - - ------------------ -- -----------

------------ -

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

Oakland Touchdown Detour CCOs to YBITS (04-012054) 

INTRODUCTION 

CONFIDENTIAL 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new 
San Francisco Oakland Bay Bridge (SFOBB) . In a memo dated October 3, 2010, the Deputy Toll Bridge Program 
Manager recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD 
Detour be done under Contract Change Orders. This recommendation was approved by the TBPOC in their 
October 7, 2010 meeting. Subsequently, a Contract Change Order Implementation Strategy with a working budget 
of $51 Million was presented to the TBPOC on February 03, 2011 and it was approved. 

SCOPE OF WORK 

Scope of work currently associated with the Oakland Touchdown Detour project have been assigned into the 
following categories: 

Approved In Progress Status Update 08/26/2013 
budQet 

~ (Feb. 24, 0 
Ol Scope of Work 2011) Q) -ro 
(.) Current Forecast Delta 

(Million) (Million) (Million) 

1 EB roadwav and oreo work budaet $11 .36 $8.54 ($2.82) 
2 WB roadway and structure budget $25.69 $23.99 J $1.70) 
3 Bridge Opening 2013 & Job wide $5.89 $10.17 $4.28 

Expenses 
Subtotal $42.94 $42.70 ($0.24) 
ContinQency $8.06 $0.00 ($8.06) 
Total $51 $42.70 ($8.30) 

ceo payments to date as of June 24, 2013 are $27.67 Million 

There are approximately an additional $4.44 million in non-CCO costs-- COZEEP, OCIP, Haz Waste removals -
that have been charged to the project to date, so total CCO + other expended to date = $32.08 Million 

As shown, the current status of the CCOs required to construct the Oakland Touchdown Detour is $42.7M. The 
status of each category of work is discussed in the succeeding pages of this report. 

Page 1 
Printed 8/26/201 3 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

1. EIB ROADWAY AND PREP WORK 

... 
C:'t:J 
Ql 0 

ceo e.c: Description ~-; 
o. ::E 

501 FA Advance Utility Location and Identification 

502 and Supplements 
502 FA Advance Site Survey 

502s1 FA Advance Site Survey--Supplemental funds 

502s2 FA Site Survey--Supplemental funds 

502s3 FA Site Survey--Supplemental funds 

502 and Supplements subtotal 
503 FA Traffic control for advance work 

503s1 FA Additional funds Traffic control 

504 LS Advance Geotechnical Investigation 

505 FA Relocate PG & E Electrical Lines 

505s1 FA Addl funds ·- Relocate PG & E Electrical Lines 

506 UP+ FA Pave Burma Road Extension 

507 FA SWPPP Measures (Burma Road and Eastbound 
work) 

508 FA Eastbound Phase I Advance Electrical 

509 and Supplements 
509 EBMUD Sewer Outfall Pipe Overcrossing 

509s1 EBMUD Sewer Outfall Pipe Overcrossing--
Concrete additive 

509 and Supplements subtotal 
510 FA Relocate Port of Oakland Electrical Duct 

510s1 FA Relocate Port of Oakland Electrical Duct 

51 1 FA Off-Haul and Disposal of Contaminated Soil 

not reqd Addl removal contaminated soil (Not Reqd) 
512 Voided Protective Cover Over PG & E Gas Line --Void 

not reqd) 
51 3 528, 531 and 562 

513 UP Eastbound Roadway (inc drainage, AC, lane 
closures) 

528 FA ACQC 

531 FA Buried Manmade Objects 
for S1 see Westbound) 

562 FA Repair Pavement at Lanes 1 and 2 Eastbound 

513 528 531 & 562 subtotal 
514 FA 

515 FA 

Page 2 of 8 
Printed: 8/2612013 

Dewatering 

Vibration and Crack Monitoring 

HQ Status 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

NIA 
NIA 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Budget Approved 
TBPOC 

CCOStatus Budget 
Status 02..()3-2011 Current 

Currentvs. 
02-03-11 budget 

Estimated (Under budget = 
Amount negative) 

NIA Executed $180,000 $180,000 $0 
11/22110 

NIA Executed $300,000 $150,000 
11/22/10 

NIA Executed so $150,000 
1113111 

NIA Executed $0 $250,000 
4128111 

NIA Executed $0 $200,000 
3116112 

$300 000 $750,000 $450 000 
NIA Executed $150,000 $150,000 $0 

2/24111 
NIA Executed $150,000 $150,000 

8/9111 
NIA Executed $41,866 $41,866 $0 

3130111 
NIA Executed S150,000 $150,000 $0 

2/24111 
NIA Executed $40,000 $40,000 

8101111 
NIA Executed $641,427 $641 ,427 $0 

5123111 
NIA Executed $565,110 $500,000 ($65,110) 

4n/11 
NIA Executed $150,000 $150,000 $0 

318111 

NIA Executed $690,000 $996,441 
5125111 

Okd Executed so $50,023 
612111 616/11 

$690,000 $1 046,464 $356 464 
NIA Executed $100,000 $50,000 ($50,000) 

03/08/11 
NIA Executed so S50,000 $50,000 

08/01/11 
NIA Executed $150,000 S150,000 $0 

03108111 
N/A N/A $51 ,750 $0 _{S51,750 
NIA Not required $60,375 $0 ($60,375) 

OK'd Executed $3,032,846 S2,011 ,269 
NTE $2.5 06103111 

Mill 
4/7f2011; 
Final OK'd 

5/5/11 

NIA Executed so S100,000 
08131111 

N/A Executed so S100,000 
06/28/2011 

NIA Executed so $50,000 
05104/2012 

$3,032,846 $2,261,269 ($771 ,577) 
NIA Executed so S150,000 S150,000 

5113/11 
NIA Executed so $50,000 S50,000 

3114/11 



Oakland Touchdown Detour under YBITSt Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

516 FA Eastbound Electrical inc Traffic Operations 
Svstem; Liahtina 

517 UP AC Approach Ramps for EBMUD Overcrossing 

518 LS Relocate changeable message sign (CMS) 

519 UP Maintain Burma Road Maritime to Western End 

519s1 not N/R Maintain Burma Road Maritime to Western End --
read Add I work -- Now not required 
520 FA Relocate ATT ducts 

532 LS ESA fences I protection 

532s1 LS Additional Gate for ESA fences 

not read EST PG & E on exis frontage road (not read) 
not reqd EST Other utility relocation: san, storm, MH's (not 

reqd) 
525 and 530 
see 525 and 530 Ebound & Burma RIR Stripes, Markers, 

Pavement Delineation 
see 525 and 530 Eastbound Stripes, Markers, Signs, Detour 

Traffic Enhancements 
525 UP Eastbound Striping 

530 uo Eastbound Signs 

525 & 530 s ubtotal Eastbound Sians and StriDing 
537 I N/R Eastbound Roadway --cancel (not required) 

523 (for Suoolements see westbound section) 
523 FA R/Replace Krail (or type 60) with fence on top 

not read EST R/Reolace chain link fence (not reqd) 
523 subtotal Eastbound K Rails 

Subtotal1. EIB ROADWAY AND PREP WORK 

Page 3 of 8 
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Issued 

Issued 

Issued 

Issued 

Not reqd 

Issued 

N/A 

N/A 

N/A 
N/A 

Issued 

Issued 

N/A 

Issued 

N/A 

CONFIDENTIAL 

N/A Executed $1,074,675 $800,000 ($274,675) 
09/07/2011 

N/A Executed $676,591 $283,104 ($393,487) 
06/03/2011 

N/A Executed $ 182,250 $140,511 ($41,739) 
07/12/2011 

N/A Executed $260,660 $260,660 
4/29/11 

N/A Not required $0 $0 

N/A Executed $301,875 $150,000 ($151,875) 
4/29/11 

N/A Executed $44,896 $42,163 ($2,733) 
08/01/11 

N/A Executed $1,568 $1,568 
10/21/11 

N/A Notreqd $736,575 $0 ($736,575 
N/A Notreqd $368,287 $0 ($368,287) 

$93,054 

$533,140 

N/A Executed $134,949 
10/10/11 

N/A Executed $62,306 
10/10/11 

$626, 194 $197,255 ($428,939 
N/A Not required $305,000 $0 ($305,000) 

N/A Executed $421,742 $150,000 
05/20/11 

N/A Not~uired $353,556 
$775,298 $150,000 ($625,298) 

$11,355,015 $8,536,287 ($2,818,728) 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

2- WESTBOUND ROADWAY AND STRUCTURE 

.. 
C'tl 
Ql 0 

ceo e.c Description 
~a; 
o.::E 

521 FURNISH STEEL PILING (HP 360 X 132) 
EW@.UP 

543, 544 Stripes, Markers, Signs, Detour Traffic Enhancements 
see below Westbound Stripes, Markers, Signs, Detour 
543, 544 Traffic Enhancements 

543 EST Westbound Signs 

544 UP Westbound Stripes and Markers -- Stage 2 work 

544s1 EST Westbound Stripes and Markers 

not reqd NIR Detour Traffic Enhancements-- Not reqd 
543 544, 549, 550 subtotal 
536, 549, 550 Westbound Lane Closures 

536 UP Lane closures for Westbound 

536s1 UP Lane closures for Westbound-- Supplemental 
Lane Charts (no cost) 

not reqd N/R Lane closures -- Supplement (now reduced to 
zero) 

549 LS+FA Close the westbound bridge: Portable 
Changeable Message Signs 

550 LS+FA Close the westbound bridge: Traffic Control 

554 FA OTDD Costs Related to Westbound Full Closure 
I <President's Day Weekend 2012) 

558 FA OTDD Public Canvassing Costs Related to 
Westbound Full Closure (President's Day 
W eekend 2012) 

WESTBOUND LANE CLOSURE subtotal 
535 LS 

not reqd N/R 
548 FA 

534 LS 

not reqd N/R 
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Westbound Electrical inc Traffic Loops, Lights, 
Reconnect existing bridge structure electrical 
Supplemental Westbound Electrical--Not reqd 
Electrical Temporary Relocation of Electrical 
Lighting 
Westbound changeable message sign (CMS) 

Add overhead road sign -- not reqd 

HQStatus 

Issued 

see below 

Issued 

Issued 

Issued 

NIA 

Issued 

Issued 
4126112 
Not reqd 

Issued 

Issued 

Issued 

Issued 

Issued 

N/A 
N/A 

Issued 

N/A 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Budget Approved 
TBPOC 

CCOStatus Budget 
Status Current vs. 

02-03-2011 Current 02.03-11 budget 
Estimated (Under budget= 

Amount negative) 

NIA Executed $989,034 $828, 147 ($160,887) 

4129111 

NIA see below $645,760 

NIA Executed S17,402 
3109112 

NIA Executed S30,754 
12114111 

NIA Executed $249,076 
3105112 

NIA Not written $0 
$645 760 $297,232 (S348,528 

NIA Executed S2,054,802 $515,365 
08130111 

NIA Executed so $0 
04126/12 

N/A Not required so 

115/12 Executed so $1,462,883 
$1.7 02103/12 

million 
(NTE) 
OK'd 
Final 

211/2012 
OK'd 
N/A Executed so $287,960 

02123/1 2 
N/A Executed $0 $700,000 $700,000 

02110/12 
N/A Executed $0 $80,000 $80,000 

01126/1 2 

$2 054 802 $3,046,208 $991 ,406 
N/A Executed $1,652,463 $380,357 ($1 ,272, 106) 

2110112 
NIA Not required $0 so 
NIA Executed $150,000 $150,000 

12109/11 
N/A Executed $214,200 $170,084 ($44,116) 

09/26/11 
NIA Not written $431,077 $0 <S431 om 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

523s1, 526 Westbound Roadway Work 

CONFIDENTIAL 

Note: CCO 526: $6.1 million (NTE) has been approved by POC, that includes these line item.s. Portions of the work that are issued Individual CCO 
numbers are tracked as shown for each line item, total values shown on Subtotal line below 

523s1 EST K-Rail -- Supplement for Westbound Concrete Issued N/A Executed $305,449 $300,000 
Barrier 01/04/12 

523s2 EST K-Rail -- further supplement Westbound Issued N/A Executed $0 $50,000 
03/13/12 

see 526, EST Westbound Chain Link Fence (scope now in 526) $545,210 
560, 561 

560 LS Westbound Chain Link Fence on Barrier Rail -- S Issued N/A Executed $41,354 
Side 4/18/12 

561 EST Westbound Chain Link Fence -- VOIDED N/A N/A Void $0 
see 526 EST Westbound Roadway Work (inc in 526) S4 ,742 448 
see 526 EST Westbound drainage (inc in 526 and 546) $582,159 

541 UP+ FA Westbound Polyester Concrete Overlay Issued N/A Executed $0 S513,849 
02110/12 

526 UP+ FA Westbound Roadway Work Issued For Info Executed so $2,774,851 
See 'Note above 12/1/1 1 12116/11 

Ok'd 
526s1 UP Westbound Roadway Work -- Final Quanties Issued For Info Executed $0 $105,481 

4/17112 08/10/12 
Ok'd 

531s1 FA Buried Manmade Objects (Supplemental funds Issued N/A Executed so S95,000 
for Westbound) 08/0212012 

545 LS Health and Safety Measures Issued N/A Executed so $2,350 
02/03/12 

not reqd N/R Health and Safety Measures -- Future N/A N/A notreqd $0 $0 
supplement -- not required 

546 FA Temporary Drainage Measures Issued N/A Executed so $50,000 
12121/1 1 

546s1 FA Temporary Drainage Measures-- Supplement N/A N/A Executed $0 $100,000 
4/4/12 

553 FA Temporary Roadway to Provide Safe Access Issued N/A Executed $0 $50,000 
12/13/11 

559 FA Pavement Repair from W of OTDD to East of Issued N/A Executed so $150,000 
Temp Bypass Structure 03/05/12 

523s1, 526 subtotal 612111 $6,175,266 $4,232,885 
$6.1 mill 

(NTE) 
OK'd 

524 Westbound Structure Foundations 
$3.5 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtota l l ine below 

see 524 STRUCTURE EXCAVATION (BRIDGE) 
see 524 STRUCTURE BACKFILL (BRIDGE) 
see 524 DRIVE STEEL PILE (HP 360 X 132) 
see 524 STRUCTURAL CONCRETE, BRIDGE FOOTING 

see 524 BAR REINFORCING STEEL (BRIDGE) 
524 UP Westbound Structure Foundations -- Sonic 

drilling and drive piles portion 
524s1 LS+FA Westbound Structure Foundations -- Excavation, 

Backfill, Bar Reinforcing, Concrete 
524s2 LS Westbound Structure Foundations -- additional 

Sonic drilling, concrete, rebar changes 

524 future N/R Westbound Structure Foundations-- no further 
sup. supplements 
551 FA Shore Exis Roadway at Bent E39 

552 FA Remove Traveler Rails under Existing 
Westbound 

524 Subtotal Westbound Foundations 

527 FA 

533 FA 

533s1 FA 

533s2 FA 
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Westbound advance Field Investigations and 
Potholing 
Lead Paint Abatement 

Lead Paint Abatement -- Supplemental 

Lead Paint Abatement -- Supplemental 

$553,859 
S194,642 
$516 935 

$1 ,439,540 

S684,000 
Issued N/A Executed so $946,506 

5/20/11 
Issued OK'd Executed $0 S1 ,177,002 

8/03/2011 8/24/11 
Issued For Info Executed $0 $41 ,163 

12/1/11 12/14/1 1 
Ok'd 

N/A N/A NIA so so 

Issued N/A Executed $0 S50,000 
12/13/11 

Issued N/A Executed so $25,000 
12113/11 

5/5111 $3.5 mil (NTE) $3,388,976 $2,239,671 
OK'd 

Issued N/A Executed so S180,000 
5/20/11 

Issued N/A Executed so $150,000 
9/1/1 1 

Issued N/A Executed $0 $150,000 
12113/11 

Issued N/A Executed so $300,000 
04/23/12 

($5,449) 

$50,000 

(S545,210) 

$41,354 

$0 
CS4 742 448l 

(S582,159 
S513,849 

S2,774,851 

$105,481 

$95,000 

$2,350 

$0 

$50,000 

$100,000 

$50,000 

S150,000 

($1,942,381) 

($553,859 
($194 642 
($516,935 

($1,439,540) 

(S684,000 
$946,506 

$1,177,002 

$41,163 

so 

S50,000 

$25,000 

($1 , 149,305) 

$180,000 

$150,000 

$150,000 

$300,000 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

529 Westbound Support walls and Superstructure 

CONFIDENTIAL 

$8.0 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtotal line below 

see 529 STRUCTURAL CONCRETE, APPROACH SLAB 
I(TYPE N) 

529 UP STRUCTURAL CONCRETE, BRIDGE 
Westbound Support Walls and Strap Beams 

539 FA FURNISH STRUCTURAL STEEL (BRIDGE) 

539 s1 FA FURNISH STRUCTURAL STEEL (BRIDGE) 
Supplement added dwgs but not cost 

539 s2 FA FURNISH STRUCTURAL STEEL (BRIDGE) 
Supplement 

540 LS+FA ERECT STRUCTURAL STEEL (BRIDGE) 

see 529 CONCRETE BARRIER (TYPE 732 MODIFIED) 

see 529 Westbound Mechanical and water lines 
see 529 Surface Drainage and Groundwater Control from 

below the existing bridge 
538 FA Bridge Demolition Plan 

see 529s1 FURNISH and ERECT PRECAST 
PRESTRESSED CONCRETE GIRDER 

529s1 LS Westbound Superstructure Work 

529s2 LS Westbound Superstructure Work 

557 LS OTDD Westbound Structure -- Barrier Demolition 
(this was split off from 529 -- total costs tracked 
in subtotal below) 

557s1 LS+FA OTDD Westbound Structure -- Demolition (this 
was split off from 529 -- total costs tracked in 
subtotal below) 

529 subtotal Westbound Support Walls and Supers tructure Work 

542 EST 
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Relocate Column Bent E27 --VOIDED (Scope 
moved to OTD 2 Project) 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Void 

$109,849 ($109,849) 

For Info Executed $2,877,760 $2,968,027 S90,267 
1/5/12 218/12 
OK'd 
N/A Executed S264,072 S500,000 S235,928 

10127/11 
N/A Executed $0 so 

12109/11 
2/1/2012: Executed $800,000 S800,000 

Total 2/8/12 
SO+S1+S2 
=$1.3 M 

OK'd 
For Info Executed $322,754 S1,769,910 S1 ,447,156 
1211111 12114/11 

Ok'd 
Not reqd (use K Rail) $217,587 ($217,587) 

$838 206 ($838,206) 
$821 ,100 ($821, 100) 

N/A Executed so $50,000 $50,000 
10/10/11 

$1 ,530,530 ($1 ,530,530) 

Feb 1, Executed $0 $1 ,687,328 $1 ,687,328 
2012 Final 218/12 

OK'd 
Aug 21, Sent to $0 $235,683 $235,683 

2012 Final MCM for 
OK'd signature 

8/27/12 
Request Executed $1 ,022,002 $49,473 ($972,529) 
Feb 2012 2109/12 

NTE 
$ 1.9M 
OK'd 

Final April 
2012 Info 

only 
Request Executed $394,714 $394,714 
Feb 2012 2123/12 

NTE 
$ 1.9M 
OK'd 

Final April 
2012 1nfo 

only 
612111 $8,003,860 $8,360,421 $356,561 

$8.0 mill 
(NTE) 

Aug 21, 
2012 
Final 
529s2 
OK'd 

211/2012: 
Add/ $1.9 
mill (NTE) 
ceo 557 

OK'd 

N/A Void so $0 $0 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

547 LS+FA Bridge Jacking 

507s1 FA SWPPP measures (Supplemental) for 
Westbound work 

555 LS+FA OTDD Westbound Precision Steel Cuts 

555s1 LS OTDD Westbound Precision Steel Cuts --
Supplement 

556 FA OTDD Backfill at Existing Bridge Structure 

Expenses EST State furnished Expenses: CONSTRUCTION 
ZONE ENHANCED ENFORCEMENT 
PROGRAM (COZEEP) 

Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE 
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Issued 

Issued 

Issued 

Issued 

Issued 

N/A 

CONFIDENTIAL 

1/5/12 Executed $0 $1,196,590 $1,196,590 

$1.2 2/14/12 
million 
(NTE) 
OK'd 
Final 

2/12012 
OK'd 
N/A Executed $1 ,412,775 $175,000 ($1 ,237,775) 

8/31/2012 
N/A Executed $0 $398,160 $398,160 

2/10/12 
N/A Executed $0 $289,762 $289,762 

8/31/2012 
N/A Executed $0 $350,000 $350,000 

2/08/12 
N/A N/A $720,000 $1 ,000,000 $280,000 

$25,688,213 $23,989,231 ($918,982) 



Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 

... 
c og 
Gl 0 

ceo es Description 
>-G> 
rf. :i 

564 B ikepath Ramp Structure 
see below Bikepath Ramp Structure (install during Seismic 

564, Safetry changeover) 
564s1 

564 FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564s1 LS+FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564s2 LS+FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564 and Supp/ement(s J s ubtotal 
563 EST Bridge Removal Upper Deck and WB widening 

(during Seismic Safetry changeover) 

Expenses EST State furnished Expenses: Owner Controlled 
Insurance Program (OCIP) 

Expenses EST State furnished Expenses: On Call Hazardous 
Materials removals 

Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 

4. SUMMARY 

Subtotal 1. EIB ROA DWAY AND PREP W ORK 
Subtotal2. WESTBOUND ROADWAY AND STRUCTURE 

Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 
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SUBTOTAL 
CONTINGENCY 

TOTAL 

TBPOC 
HQ Status 

Status 

see below Future 

I &A N/A 
3-26-13 

I &A 4/11/13 
8-26-13 $1.5 

million 
(NTE) 
OK'd 

Potential On agenda 
I &A 8/27113 

$1 .5 
million 
(NTE) 

Potential On agenda 
I &A 8/27113 

$3.227 M 

N/A N/A 

N/A N/A 

Current budget 

(Feb. 24, 2011) 

$ 11,355,015 
$25,688,213 
$5,892,000 

$42 935 228 
$8 064 772 

$51 000 000 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Approved Budget 

CCO Status Budget 
Current vs. 

02-03-2011 Current 02~3-1 1 budget 
Es timated (Under budget = 
Amount negative) 

see below $630,000 

At contractor $500,000 $500,000 
for signature 

At contractor $1,500,000 $1 ,500,000 
for signature 

Not written $1 ,500,000 $1 ,500,000 

$630,000 $3,500,000 $2,870,000 
Not written $3,462,000 53,227.800 (5234 200) 

N/A $1,800,000 $1,500,000 ($300,000) 

N/A $0 $1,939,851 $1 ,939,851 

$5,892,000 $10,167,651 $7,775,651 

In Progress Status Update from 

Feb 24, 2011 Approved Budget 

Current Del ta 

$8,536,287 ($2,818,728) 
$23,989,231 ($1 ,698,982) 
$ 10,167,651 $4,275,651 
$42 693 169 $4 037 941 

$0 ($8 064 772) 
$42 693 169 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of9 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

cc~ ss4 J ~up pl. N~. 2 TContract No 04- 012054 I Road SF-80~127/132 _____ JF~D~AI~ LOC.:_ N~:E_D_A_Io __ 

To: M C M CONSTRUCTION INC 

You are directed to make the folfowing changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

This change order supplement, along with previously issued Contract Change Order No. 564 Supplement 0 and 
Supplement 1 (CCO 564 sO and s1 ), is to construct the San Francisco-Oakland Bay Bridge East Span Seismic Safety 
Project Oakland Touchdown Detour, Oakland Touchdown Detour Temporary Bikepath in accordance with the drawings 
listed here and as described herein: 

The following drawings have been revised, and replace earlier revisions of drawings that were previously issued with 
ceo 564 sO or 564s1 (Sheets 4 through 8 of this change order): 47R1, 49r1, 76R1, and 80R2. 

The following new contract plan sheets are added as part of this change (Sheets 9 through 11 of this change order): 50A, 
50B, of 100. 

The remaining drawings that were previously issued with ceo 564 sO and s1 remain as part of the work. 

Extra Work at Force Account: 
Provide labor, equipment and materials to construct temporary bikepath, crossover structure, precast end panels, hot mix 
asphalt, and other items as directed. 

This force account work, along with the force account work included in ceo 564 sO and 564 s1, will cover the costs to 
perform the work of this change order that is not already included in the scope of the agreed lump sum or unit prices in 
ceo 564s0, 564s1, or this change order, as directed by the Engineer. 

This work will be paid for in accordance with Section 5-1.17 "Force Account Payment" of the Special Provisions and 
Section 4-1.03D "Extra Work" of the Standard Specifications. 

Estimated cost of Extra Work at Force Account .................... $800,000.00 

Extra Work at Unit Price: 
Provide materials, including shop fabrication, for the following (Items 7 through 9): 

7. Provide all wood fastening bracket and shear plate hardware for Section M1, M2, M3, M7, M8, M9, M10, M11 and 
M 12, including as follows: 

Shear plates, connector brackets, gusset plates, post splice brackets, braces 
Footing screwjack assemblies, including bolts 
Brackets for diaphragms 
Glulam connection brackets between adjacent panels 
Footing brackets 

The price for this portion of work excludes: 
Wood fasteners, tie rods, lag bolts, bolts, screws, washers, nuts, threaded rods 
Anchor bolts or anchor bolts templates 
Structural steel, sole and masonry bearings plates 
Metal decking 
Shear connectors 
Bearing pads or shim packs 
Wood 
Railings 
Hardware to tie railings down to deck 
Pipe sleeves and rectangular sleeves to grout screwjack assemblies 



STATE OF CALIFORNIA- OEPARTMENT OF TRANSPORTATION Page 2 of 9 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo: 564. rsuppl. No. 2.jc~ntrac!No 04- 012054JRoad-~-B0-127/1J2m - l~~.AIDLO~: NO FEDA~-··_· __ ·- -· ---

1 lump sum @ $255,000.00, including all taxes, delivery and markups 

8. Provide all Pipe sleeves and rectangular sleeves to grout screwjack assemblies for Section M1 through M12, 
including hardware to bolt together sleeves. 

11ump sum@ $130,000.00, including all taxes, delivery and markups 

9. Costs for Fabrication of Railings which are in addition to the cost ceo 564s1 Item 4, including: 

Additional costs to prepare shop drawings, shop fabricate and deliver, as related to changes in above drawing 
revisions, or as related to the Department responses to Requests for Information (RFI's) through August 21, 2013. 

Additional costs related to infill panel mesh installation and welding changes, including: powder coating all materials 
(instead of galvanizing and painting); mesh wires to be inserted and extended through holes drilled through the 38x19x11 
gauge channel (1 1/2 inch x% x 3/16) at the inside of each panel frame, and seal weld (every second wire) at the inside 
of the channel with a 5 mm (3/16 inch) fillet weld all around; addition of flat bar materials (20 each Y.. inch x 1 x 34 and 
20 each Y.. inch x Y, x 34 powder coated); and weld each side of all panels. 

All welds to be ground flush and buffed smooth prior to powder coating. 

All posts and top rail plates to include powder coating (instead of painting). 

Providing additional shop manpower, working overtime, and providing expedited material deliveries to mitigate all 
Department caused delays to the operation in order to meet the required delivery schedule. 

1 lump sum@ $195,154.00, including all taxes, delivery and markup 

Provide labor, equipment, and materials to construct the following (Items 10 and 11 ): 

10. Provide and place gravel filling for sections M13 through M16. Provide and place Hot Mix Asphalt paving at 
crossover structure, conform area of existing bikepath, and contour area adjacent to Section M16. 

1 Lump sum @ $100,000 

11. Shift work and standby for steel erection crew 
Add overtime work, standby work, and shift work for the operation of the steel erection (item 6). 

1 lump sum@ $19,846 

Total Estimated Cost of Extra Work at Agreed UNIT PRICE $700,000.00 

The agreed prices include all labor, equipment and material as required. The agreed prices constitute full payment, 
including all markups, for this change. 

Total ceo: NTE $1 ,5oo,ooo. 

By reason of this order the time of completion will be adjusted as follows: Zero days 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 3 of 9 

Change Requested by: Engineer 

ceo: 564 Suppl. No. 2 Contract No. 04 • 012054 -~ Road SF-80-12.7/1J~;:-
I 

FED. AID LOC.: NO FED AID 

------

Estimated Cost: Increase rill Decrease D $1,500,000.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 
Submitted by 
Signature 

Approval Recommended by 
Signature 

Engineer Approval by 

Signature 

Resident Engineer 
William Howe, Senior RE. 

Region Construction OMsion Chief 

Tony Anziano 

Region Construction Division Chief 

Tony Anziano 

Date 

Date 

Date 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we wit! provide aU 
equipment, furnish the materials, except as may otheJWise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

!Signature (Print name and title} 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/21/2013 Page 1 of2 

-
TO: Deanna Vilcheck, ACM I FILE: E.A. 04 - 0120S4 

CO-RTE-PM SF-80-12. 7/13.2 

FROM: William Howe, Senior R.E. FED. NO. NO FED AID 

CCO#: 564 I 
SUPPLEMENT#: 2 I 

Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $0.00 
- --' -

COST: $1,500,000.00 INCREASE :V'I DECREASE I HEADQUARTERS APPROVAL REQUIRED? ~\1 YES ! NO 

--- ·--·----------- ----··--

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH r--YES L NO "'-ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

OTDD-Temp Bikepath Ramp Structure YBITS-1 (Yerba Buena Island Transition Structures) 
- ----- ---

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change} CCO(s): (including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides compensation to the contractor for costs to construct portions of the Oakland Touchdown Detour 
Temporary Bikepath Structure for the Oakland Touchdown Detour temporary bikepath. Original CCO 564 was issued for 
$500,000 to procuring materials, and initial panel fabrication. 
Further design was completed for the construction of a crossover structure and precast concrete panels and supplement 1 
was issued to cover the identified items for an additional $1.5 million, total cost of CCO +supplement 1 = $2.0 million 

Since then, further design has been completed adding a non-skid surface, details for the railings, and the completion of 
construction and installation of panels that was not included in the original ceo, this supplement will cover those items, for an 
additional $1.5 million (NOT TO EXCEED), total cost of ceo+ supplement= $3.5 million (NOT TO EXCEED). 
This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Brian Maroney (Deputy Toll Bridge Program 
Manager) recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound 
Detour be done under Contract Change Orders (CCO's). This recommendation was approved by the TBPOC in their October 
7, 2010 meeting. Subsequently, a Contract Change Order Implementation Budget for $51.5 Million was prepared and 
approved by the TBPOC in their February 3, 2011 meeting, and included a line item for this temporary bikepath. This strategy 
document has been updated multiple times to reflect the changing status, the most recent version (February 27, 2013, with 
total estimated cost $41.0 million) includes a line item for the temporary bikepath CCO 564 with a budget estimate of 
$1,668,000. The 51 cost estimate for this CCO and Supplement is $2.0 million, this was requested and approved by the 
TBPOC at their April 11, 2013 meeting (see attached minutes). With this additional supplement 2, the cost estimate for this 
ceo and Supplement is $3.5 million (NOT TO EXCEED), this was requested and approved by the TBPOC at their 
_____ meeting (see attached minutes). 

Due to concerns about this work being ready in time for the scheduled Labor Day 2013 Seismic Safety Opening of the bridge, 
SO and 51 portions this change order were issued with only the partial drawings completed to cover the noted scope of work. 
The current update S2 will add the final contract drawings, and cover all anticipated costs. 
Elements of work excluded from this change order include traffic control, K rails, and storm water pollution prevention plans 
and measures. 

Compensation for this work associated with this CCO will be lump sum items for identified costs of $700,000, and the balance 
for items not yet know paid at force account, total force account amount= $800,000 (NOT TO EXCEED). This change order 
supplement provides funding for an estimated cost of $1,500,000, so the total change order plus supplement= $3,500,000 
(NOT TO EXCEED). This will be funded from the project's contingency fund. A cost analysis is on file. 
No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on March 7, 2013. 

Maintenance concurrence is not required as this change does not affect any permanent work. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654~6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 
--

Construction Engineer: Bill Howe Date 
--------

Bridge Engineer: Gary Lai Date 
- ----- -------

Project Engineer: Charles Ho Date 
--

Project Manager: Ken Terpstra Date 

FHWA Rep.: Date 
-------

Environmental: Date 
--

Other {specify): Date 

Other {specify): Date 

District Prior Approval By: Date 
---- - ----- -------------

HQ (Issue Approve) By: Larry Sal haney Date 
-------

Resident Engineer's Signature: Date 

EA: 0120s4 ceo: 564-2 DATE: 8/21/2013 Page 2 of 2 

ESTIMATE OF COST 
--

THIS REQUEST TOTAl TO DATE 

ITEMS $0.00 $0.00 

FORCE ACCOUNT $800,000.00 $1,377,517.00 

AGREED PRICE $700,000.00 $2,122,483.00 

ADJUSTMENT $0.00 $0.00 

TOTAL $1,500,000.00 $3,500,000.00 
-- --

FEDERAL PARTICIPATION 
--:- -

- ~ PARTICIPATING [] PARTICIPATING IN PART ..,.j NONE 
--

-------'- NON-PARTICIPATING (MAI~_TENANCE) NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

CCO FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 
-- --

FEDERAL FUNDING SOURCE PERCENT 

---- ------- --

---

- -- -- - - --------

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916} 654-6410 or TDD (916} 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 70 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo: 564 I Suppl. No. 0 I Contract No. 04. 012054 I Road SF-80-12.7/13.2 I FED. AID LOC.: NO FED AID 

I - --------~- --------
To: M C M CONSTRUCTION INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans end 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Construct portions of the Oakland Touchdown Detour Temporary Structure in accordance with the attached drawings 
(Sheets 3 through 70 of this change order) for the San Francisco-Oakland East Span Seismic Safety Project Oakland 
Touchdown Detour, Bridge No. 33~25 and as described herein. ~ 

The contract plan sheets reflecting this change are 1, 2, 3, 4, 5, 6, 8, 9, 10, 11, 12, 13, 26, 27, 28, 29, 30, 31 , 32, 33, 34. 
35, 36, 37, 38, 39,40,41,42,43,44,46, 47,48,49, 50, 51, 52, 53, 54, 55, 56, 57,58, 59, 60,61,62, 63,64, 65,66, 67, 
68, 69, 71 , 72, 73, 74, 75, 76, 77, 78, 79, 80, 81, 82, and 83 of 100 (Total of68 plan sheets). 

Extra Work at Force Account: 

Provide labor, equipment and materials as required to prepare shop drawings, procure materials as required, and ship 
items for the structure, and other work as directed by the Engineer for the temporary bikepath, as shown in these 
d.rawings. 

Materials shall include wooden and steel structural members, wood framing and decking, connector plates and brackets, 
posts and screw jack supports, pipe sleeves, fasteners, railing materials, steel reinforcing bar, joint cover plate 
assemblies, and associated items as directed. 

Fabricate, coat or paint selected panel assemblies, including one full panel and sufficient portions of an adjacent panel to 
perform a test fit~up between two adjacent panels, as directed by the Engineer. Fabricate additional panels upon 
completion of the test fit~up as directed by the Engineer. 

This work will be paid for in accordance with Section 5~1 . 17 "Force Account Payment" of the Special Provisions and 
Section 4~1.03D "Extra Work" of the Standard Specifications. 

Estimated cost of Extra Work at Force Account ... ........ ... ...... $500,000.00 

The following items will be covered under a separate change order or supplemental change order: 

Completion of the balance of the bikepath, includling crossover structure and bikepath approach boxes. 
~ Relocating, removing or installation of barrier rails (Type K or other) will be completed under a separate Contract. 
- Storm Water Pollution Prevention Plan (SWPPP) measures, such as SWPPP amendments and reports, and the cost 

of implementing such measures. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 2 of70 

Change Requested by: Engineer 

ceo: 564 J Suppi.-No. 0 Contract No. 04- 012054 Road SF-80-12.7113.2 FED. AID LOC.: NO FED AID 

-1 Estimated Cost: Increase ~ Decrease I $500,000.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 

Subml~ed by 
Resident Engineer 

William Howe, Senior R.E. 

Area Construction Manager 
~ Deanna Vifcheck 

Area Construction Manager !Date 
Deanna Vifcheck 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perfonm all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

~Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

I FILE: E.A. ~~~anna _Vilcheck, ACM t:T\- -.. -
FROM: William Howe, Senior R.E. 

---~~. CO-RTE-PM 

FED. NO. 
---

04 - 0120S4 

SF-80-12. 7113.2 

NO FED AID 

DATE: 31512013 Page 1 of 2 

0 Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $14,349,480.84 

COST: $500,000.00 INCREASE l'iJ DECREASE n I HEADQUARTERS APPROVAL REQUIRED? 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

I~ YES ONO 

-
CCO DESCRIPTION: PROJECT DESCRIPTION: 

OTDD-Temporary Bikepath Structure YBITS-1 (Verba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time I 
Time Adjustments: (including this change) CCO(s): (indud;g this change) I 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides compensation to the contractor for costs to initiate procurement of materials, fabrication of full 
panels for a test fit-up for the Oakland Touchdown Detour temporary bikepath, and additional panels upon successful 
completion of test fit-up. 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders (CCO's). This recommendation was approved by the TBPOC in their October 7, 2010 
meeting. SubsequenUy, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC in their February 3, 2011 meeting, and included a line item for this temporary bikepath. This strategy document 
has been updated multiple times to reflect the changing status, the most recent version (February 27, 2013, with total 
estimated cost $41.0 million) includes a line item for the temporary bikepath ceo 564 with a budget estimate of 
$1,668,000. 

The Engineer has prepared drawings for a portion of the work, but the complete design (including railings and crossover 
structure) have not yet been issued. Due to concerns about this work being ready in time for the scheduled Labor Day 
2013 Seismic Safety Opening of the bridge, this change order will be issued with the drawings completed to date to cover 
the estimated costs of procuring materials, initial panel fabrication for test fit-up, which will allow for a timely determination 
of optimal construction methods for the entire bikepath, and subsequent fabrication of panels after successfule test fit-up. 
Elements of work excluded from this change order include traffic control, Krails, and storm water pollution prevention plans 
and measures. 

Compensation for work associated with this change will be paid at extra work at force account. This change order provides 
funding for an estimated cost of $500,000. This will be funded from the project's contingency fund. A cost analysis is on 
file. 

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on March 7, 2013. 

No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

Maintenance concurrence is not required as this change does not affect any permanent work. 

ADA Notice: For ind·rvidua1s with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street. MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: A 

Construction Engineer. Jeannie Balderramos 19_6 Date 3 - 12 . 1_~ 
Bridge Engineer. Gary Lai ~{-)C Date 3·18·13 
Project Engineer. Charles Ho ..._, Date 

Project Manager. Ken Terpstra Date 

FHWARep.: Date 

Environmental: Date 

Other (specil"y): Mike Whiteside Date 

Other (specify): Date 

District Prior Approval By: Date 

HQ (Issue .Approve) By: Larry Salhaney Date 

... ~···~;;;;:_~#~ Date 

0~-19 · 1) 

EA: 012os4 ceo: 564- o DATE: 3/5/2013 Page 2 of2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
FORCE ACCOUNT $500,000.00 $500,000.00 
AGREED PRICE $0.00 $0.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $500,000.00 $500,000.00 

--· 
FEDERAL PARTICIPATION 

0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 
0 NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

D eco FUNDED PER cONTRACT D ceo FUNDED AS FOLLows 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For Individuals with sensory disabilities, this document Is available In alternate formats. For Information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 ol19 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 564 Suppl. No. 1 Contract No. 04 · 012054 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID 

-'---------- ___ _______[_ 

To: M C M CONSTRUCTION INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made 
for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Construct portions of the Oakland Touchdown Detour Temporary Bike Path Structure in accordance with Sheet Nos. 3 
through 20 of this change order for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown 
Detour, Bridge No. 33-25 and as described herein. 

The Contract Plan sheets reflecting this change are 2R1, 3R1, 7, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 84,85 and 
86 of 100 (total of 18 plan sheets). 

Extra Work at Lump Sum: 
Provide labor, equipment and materials as required to construct the temporary bike path, crossover structure, and precast 
end panels, as shown in these drawings and as directed by the Engineer. 

Work includes prepare shop drawings, procure materials as required, construct crossover structure and bike path panel 
sections and other work as directed by the Engineer. 

Work also includes completion of the fabrication and installation of panels M1 through M12 that are shown on Contract 
Change Order No. 563, Supplement No. 0, drawings. 

For this work, the Contractor shall be compensated an Agreed Lump Sum (Not To Exceed) $1,500,000.00, which 
constitutes full and final compensation, including all markups, complete in place. 

Extra Work at Agreed Lump Sum = $1,500,000.00 (NOT TO EXCEED) 

Estimated Cost: Increase ~ 

By reason of this order the time of completion will be adjusted as follows: 

$11bmltt1K! by 
0 days 

Signature Resident Engineer 

Decrease D $1 500,000.00 

Date 
William Howe, Senior R.E. 

~Ptilval Rficoiriiriiirid"" by 
Signature 

Eriglneer Approval by 
Signature 

Region Construction Division Chief 

Tony Anziano 

Region Construction Division Chief 

Tony Anziano 

Date 

Date 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide aJJ 
equipment, furnish the materials, except as may othe!Wise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

!Signature (Print name and title) 



STATE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/4/2013 Page 1 of 2 

TO: Deanna Vi/check, ACM I FILE: E. A. 04 • 0120S4 

CO-RTE-PM SF-80·12. 7/13.2 

FROM: William Howe, Senior A. E. 
FED. NO. NO FED AID 

--·· 
CCO#: 564 I SUPPLEMENT#: 1 j Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $39,541 ,842.15 

COST: $1,500,000.00 INCREASE ~ DECREASE D HEADQUARTERS APPROVAL REQUIRED? ~YES D NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

~YES []NO 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

OTD-Temp.Bikepath Ramp Structure YBJTS-1 (Verba Buena Island Tr~~sition St~~ctures) --------~---------

I Original C:::: Ti::y(s) I Time AdJ. This :an~:y(s) 
,--··· Previously Approved CCO Time Percentage Time Adjusted: Total# of Unreconciled Deferred Time 

Adjustments: {including this change) CCO(s): (including this change) 

0 Day(s) O% 9 

THIS CHANGE ORDER PROVIDES FOR: 
Constructing the temporary bike path ramp structure to provide bicycle and pedestrian access from the east approach in 
Oakland to the new San Francisco Oakland Bay Bridge east span. 

The structure will provide access to the new east span when the bridge is opened to traffic over Labor Day Weekend of 2013. 
until the permanent bike path is constructed. The work is being performed under the YBITS1 contract as part of the 
construction of the Oakland Touchdown Detour and the cost falls within the current $41,000,000.00 budget for the detour as 
approved by the Toll Bridge Program Oversight Committee (TBPOC). 

The original Contract Change Order No. 564 SO, in the amount of $500,000.00, was issued to furnish materials for the bike 
path panel sections and for constructing prototype panels. Contract Change Order No. 564 S1 will provide for the 
construction of the remaining panels and the crossover structure, which connects the upper end of the temporary ramp to the 
permanent bike path on the OTD1 structure. 

The scope of work consists of constructing a 140 meter long and 5 meter wide timber approach structure with a wooden deck 
and concrete footings and a 30 meter long and 3 to 4 meter wide steel crossover structure with a concrete deck and concrete 
columns. Most of the structure will be constructed in segments prior to Labor Day Weekend and moved into place during the 
full closure of the bridge. 

Compensation for this work will be paid as Extra Work at an Agreed Lump Sum (Not To Exceed) $1 ,500,000.00, which shall 
be funded from the project's contingency fund. A cost analysis is on file. 

No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge Design, on March 7, 2013. 

Maintenance concurrence is not required as the change does not affect any permanent work. 

- - -- --::- ~ :: . --
Records and Forms Managemerot. 1120 N Street MS-89. Sacramento. CA 95814 

., 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 012os4 ceo: 564-1 DATE: 4/4/2013 Page 2 of 2 

~ONCURRED BY: ESTIMATE OF COST 
---------------- --

TOTAl TO DATE ~nstruction Engineer: William Howe Date 
THIS REQUEST 

-------------------- ITEMS $0.00 $0.00 
Bridge Engineer: Mehran Ardakanian Date 

FORCE ACCOUNT $0.00 $500,000.00 --------- --
Project Engineer: Bob Zandipour, Design Date AGREED PRICE $1,500,000.00 $1 ,500,000.00 

Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00 
-· 

FHWA Rep.: Date TOTAL $1 ,500,000.00 $2,000,000.00 

FEDERAL PARTICIPATION 
Environmental: Date 

Other {specify): Mike Whiteside Date 3/7/13 
i.J PARTICIPATING 0 PARTICIPATING IN PART li2J NONE 

D NON-PARTICIPATING (MAINTENANCE) I] NON-PARTICIPATING 

Other (specify): Date 
FEDERAL SEGREGATION {if more than one Funding Source or P.LP. type) 

District Prior Approval By: Date i :Jcco FUNDED PER CONTRACT t__] CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Date ·-i FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature· Date 

I 

Records and Forms Management. 1120 N Street. MS~89, Sacramento. CA 95814 



Photos of Temp Bikepath Sections
YBITS 1 CCO 564 Oakland Touchdown 

Detour Bikepath Ramp

Date:  July 15, 2013
Precast Concrete Section

Date:  August 16, 2013
Wood Ramp Sections

Date:  August 2, 2013
Wood Ramp Sections

Date:  August 23, 2013
Wood Ramp Sections



Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

Oakland Touchdown Detour CCOs to YBITS (04-012054) 

INTRODUCTION 

CONFIDENTIAL 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new 
San Francisco Oakland Bay Bridge (SFOBB) . In a memo dated October 3, 2010, the Deputy Toll Bridge Program 
Manager recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD 
Detour be done under Contract Change Orders. This recommendation was approved by the TBPOC in their 
October 7, 2010 meeting. Subsequently, a Contract Change Order Implementation Strategy with a working budget 
of $51 Million was presented to the TBPOC on February 03, 2011 and it was approved. 

SCOPE OF WORK 

Scope of work currently associated with the Oakland Touchdown Detour project have been assigned into the 
following categories: 

Approved In Progress Status Update 08/26/2013 
budQet 

~ (Feb. 24, 0 
Ol Scope of Work 2011) Q) -ro 
(.) Current Forecast Delta 

(Million) (Million) (Million) 

1 EB roadwav and oreo work budaet $11 .36 $8.54 ($2.82) 
2 WB roadway and structure budget $25.69 $23.99 J $1.70) 
3 Bridge Opening 2013 & Job wide $5.89 $10.17 $4.28 

Expenses 
Subtotal $42.94 $42.70 ($0.24) 
ContinQency $8.06 $0.00 ($8.06) 
Total $51 $42.70 ($8.30) 

ceo payments to date as of June 24, 2013 are $27.67 Million 

There are approximately an additional $4.44 million in non-CCO costs-- COZEEP, OCIP, Haz Waste removals -
that have been charged to the project to date, so total CCO + other expended to date = $32.08 Million 

As shown, the current status of the CCOs required to construct the Oakland Touchdown Detour is $42.7M. The 
status of each category of work is discussed in the succeeding pages of this report. 

Page 1 
Printed 8/26/201 3 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

1. EIB ROADWAY AND PREP WORK 

... 
C:'t:J 
Ql 0 

ceo e.c: Description ~-; 
o. ::E 

501 FA Advance Utility Location and Identification 

502 and Supplements 
502 FA Advance Site Survey 

502s1 FA Advance Site Survey--Supplemental funds 

502s2 FA Site Survey--Supplemental funds 

502s3 FA Site Survey--Supplemental funds 

502 and Supplements subtotal 
503 FA Traffic control for advance work 

503s1 FA Additional funds Traffic control 

504 LS Advance Geotechnical Investigation 

505 FA Relocate PG & E Electrical Lines 

505s1 FA Addl funds ·- Relocate PG & E Electrical Lines 

506 UP+ FA Pave Burma Road Extension 

507 FA SWPPP Measures (Burma Road and Eastbound 
work) 

508 FA Eastbound Phase I Advance Electrical 

509 and Supplements 
509 EBMUD Sewer Outfall Pipe Overcrossing 

509s1 EBMUD Sewer Outfall Pipe Overcrossing--
Concrete additive 

509 and Supplements subtotal 
510 FA Relocate Port of Oakland Electrical Duct 

510s1 FA Relocate Port of Oakland Electrical Duct 

51 1 FA Off-Haul and Disposal of Contaminated Soil 

not reqd Addl removal contaminated soil (Not Reqd) 
512 Voided Protective Cover Over PG & E Gas Line --Void 

not reqd) 
51 3 528, 531 and 562 

513 UP Eastbound Roadway (inc drainage, AC, lane 
closures) 

528 FA ACQC 

531 FA Buried Manmade Objects 
for S1 see Westbound) 

562 FA Repair Pavement at Lanes 1 and 2 Eastbound 

513 528 531 & 562 subtotal 
514 FA 

515 FA 
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Dewatering 

Vibration and Crack Monitoring 

HQ Status 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

NIA 
NIA 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Budget Approved 
TBPOC 

CCOStatus Budget 
Status 02..()3-2011 Current 

Currentvs. 
02-03-11 budget 

Estimated (Under budget = 
Amount negative) 

NIA Executed $180,000 $180,000 $0 
11/22110 

NIA Executed $300,000 $150,000 
11/22/10 

NIA Executed so $150,000 
1113111 

NIA Executed $0 $250,000 
4128111 

NIA Executed $0 $200,000 
3116112 

$300 000 $750,000 $450 000 
NIA Executed $150,000 $150,000 $0 

2/24111 
NIA Executed $150,000 $150,000 

8/9111 
NIA Executed $41,866 $41,866 $0 

3130111 
NIA Executed S150,000 $150,000 $0 

2/24111 
NIA Executed $40,000 $40,000 

8101111 
NIA Executed $641,427 $641 ,427 $0 

5123111 
NIA Executed $565,110 $500,000 ($65,110) 

4n/11 
NIA Executed $150,000 $150,000 $0 

318111 

NIA Executed $690,000 $996,441 
5125111 

Okd Executed so $50,023 
612111 616/11 

$690,000 $1 046,464 $356 464 
NIA Executed $100,000 $50,000 ($50,000) 

03/08/11 
NIA Executed so S50,000 $50,000 

08/01/11 
NIA Executed $150,000 S150,000 $0 

03108111 
N/A N/A $51 ,750 $0 _{S51,750 
NIA Not required $60,375 $0 ($60,375) 

OK'd Executed $3,032,846 S2,011 ,269 
NTE $2.5 06103111 

Mill 
4/7f2011; 
Final OK'd 

5/5/11 

NIA Executed so S100,000 
08131111 

N/A Executed so S100,000 
06/28/2011 

NIA Executed so $50,000 
05104/2012 

$3,032,846 $2,261,269 ($771 ,577) 
NIA Executed so S150,000 S150,000 

5113/11 
NIA Executed so $50,000 S50,000 

3114/11 



Oakland Touchdown Detour under YBITSt Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

516 FA Eastbound Electrical inc Traffic Operations 
Svstem; Liahtina 

517 UP AC Approach Ramps for EBMUD Overcrossing 

518 LS Relocate changeable message sign (CMS) 

519 UP Maintain Burma Road Maritime to Western End 

519s1 not N/R Maintain Burma Road Maritime to Western End --
read Add I work -- Now not required 
520 FA Relocate ATT ducts 

532 LS ESA fences I protection 

532s1 LS Additional Gate for ESA fences 

not read EST PG & E on exis frontage road (not read) 
not reqd EST Other utility relocation: san, storm, MH's (not 

reqd) 
525 and 530 
see 525 and 530 Ebound & Burma RIR Stripes, Markers, 

Pavement Delineation 
see 525 and 530 Eastbound Stripes, Markers, Signs, Detour 

Traffic Enhancements 
525 UP Eastbound Striping 

530 uo Eastbound Signs 

525 & 530 s ubtotal Eastbound Sians and StriDing 
537 I N/R Eastbound Roadway --cancel (not required) 

523 (for Suoolements see westbound section) 
523 FA R/Replace Krail (or type 60) with fence on top 

not read EST R/Reolace chain link fence (not reqd) 
523 subtotal Eastbound K Rails 

Subtotal1. EIB ROADWAY AND PREP WORK 
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Issued 

Issued 

Issued 

Issued 

Not reqd 

Issued 

N/A 

N/A 

N/A 
N/A 

Issued 

Issued 

N/A 

Issued 

N/A 

CONFIDENTIAL 

N/A Executed $1,074,675 $800,000 ($274,675) 
09/07/2011 

N/A Executed $676,591 $283,104 ($393,487) 
06/03/2011 

N/A Executed $ 182,250 $140,511 ($41,739) 
07/12/2011 

N/A Executed $260,660 $260,660 
4/29/11 

N/A Not required $0 $0 

N/A Executed $301,875 $150,000 ($151,875) 
4/29/11 

N/A Executed $44,896 $42,163 ($2,733) 
08/01/11 

N/A Executed $1,568 $1,568 
10/21/11 

N/A Notreqd $736,575 $0 ($736,575 
N/A Notreqd $368,287 $0 ($368,287) 

$93,054 

$533,140 

N/A Executed $134,949 
10/10/11 

N/A Executed $62,306 
10/10/11 

$626, 194 $197,255 ($428,939 
N/A Not required $305,000 $0 ($305,000) 

N/A Executed $421,742 $150,000 
05/20/11 

N/A Not~uired $353,556 
$775,298 $150,000 ($625,298) 

$11,355,015 $8,536,287 ($2,818,728) 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

2- WESTBOUND ROADWAY AND STRUCTURE 

.. 
C'tl 
Ql 0 

ceo e.c Description 
~a; 
o.::E 

521 FURNISH STEEL PILING (HP 360 X 132) 
EW@.UP 

543, 544 Stripes, Markers, Signs, Detour Traffic Enhancements 
see below Westbound Stripes, Markers, Signs, Detour 
543, 544 Traffic Enhancements 

543 EST Westbound Signs 

544 UP Westbound Stripes and Markers -- Stage 2 work 

544s1 EST Westbound Stripes and Markers 

not reqd NIR Detour Traffic Enhancements-- Not reqd 
543 544, 549, 550 subtotal 
536, 549, 550 Westbound Lane Closures 

536 UP Lane closures for Westbound 

536s1 UP Lane closures for Westbound-- Supplemental 
Lane Charts (no cost) 

not reqd N/R Lane closures -- Supplement (now reduced to 
zero) 

549 LS+FA Close the westbound bridge: Portable 
Changeable Message Signs 

550 LS+FA Close the westbound bridge: Traffic Control 

554 FA OTDD Costs Related to Westbound Full Closure 
I <President's Day Weekend 2012) 

558 FA OTDD Public Canvassing Costs Related to 
Westbound Full Closure (President's Day 
W eekend 2012) 

WESTBOUND LANE CLOSURE subtotal 
535 LS 

not reqd N/R 
548 FA 

534 LS 

not reqd N/R 
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Westbound Electrical inc Traffic Loops, Lights, 
Reconnect existing bridge structure electrical 
Supplemental Westbound Electrical--Not reqd 
Electrical Temporary Relocation of Electrical 
Lighting 
Westbound changeable message sign (CMS) 

Add overhead road sign -- not reqd 

HQStatus 

Issued 

see below 

Issued 

Issued 

Issued 

NIA 

Issued 

Issued 
4126112 
Not reqd 

Issued 

Issued 

Issued 

Issued 

Issued 

N/A 
N/A 

Issued 

N/A 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Budget Approved 
TBPOC 

CCOStatus Budget 
Status Current vs. 

02-03-2011 Current 02.03-11 budget 
Estimated (Under budget= 

Amount negative) 

NIA Executed $989,034 $828, 147 ($160,887) 

4129111 

NIA see below $645,760 

NIA Executed S17,402 
3109112 

NIA Executed S30,754 
12114111 

NIA Executed $249,076 
3105112 

NIA Not written $0 
$645 760 $297,232 (S348,528 

NIA Executed S2,054,802 $515,365 
08130111 

NIA Executed so $0 
04126/12 

N/A Not required so 

115/12 Executed so $1,462,883 
$1.7 02103/12 

million 
(NTE) 
OK'd 
Final 

211/2012 
OK'd 
N/A Executed so $287,960 

02123/1 2 
N/A Executed $0 $700,000 $700,000 

02110/12 
N/A Executed $0 $80,000 $80,000 

01126/1 2 

$2 054 802 $3,046,208 $991 ,406 
N/A Executed $1,652,463 $380,357 ($1 ,272, 106) 

2110112 
NIA Not required $0 so 
NIA Executed $150,000 $150,000 

12109/11 
N/A Executed $214,200 $170,084 ($44,116) 

09/26/11 
NIA Not written $431,077 $0 <S431 om 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

523s1, 526 Westbound Roadway Work 

CONFIDENTIAL 

Note: CCO 526: $6.1 million (NTE) has been approved by POC, that includes these line item.s. Portions of the work that are issued Individual CCO 
numbers are tracked as shown for each line item, total values shown on Subtotal line below 

523s1 EST K-Rail -- Supplement for Westbound Concrete Issued N/A Executed $305,449 $300,000 
Barrier 01/04/12 

523s2 EST K-Rail -- further supplement Westbound Issued N/A Executed $0 $50,000 
03/13/12 

see 526, EST Westbound Chain Link Fence (scope now in 526) $545,210 
560, 561 

560 LS Westbound Chain Link Fence on Barrier Rail -- S Issued N/A Executed $41,354 
Side 4/18/12 

561 EST Westbound Chain Link Fence -- VOIDED N/A N/A Void $0 
see 526 EST Westbound Roadway Work (inc in 526) S4 ,742 448 
see 526 EST Westbound drainage (inc in 526 and 546) $582,159 

541 UP+ FA Westbound Polyester Concrete Overlay Issued N/A Executed $0 S513,849 
02110/12 

526 UP+ FA Westbound Roadway Work Issued For Info Executed so $2,774,851 
See 'Note above 12/1/1 1 12116/11 

Ok'd 
526s1 UP Westbound Roadway Work -- Final Quanties Issued For Info Executed $0 $105,481 

4/17112 08/10/12 
Ok'd 

531s1 FA Buried Manmade Objects (Supplemental funds Issued N/A Executed so S95,000 
for Westbound) 08/0212012 

545 LS Health and Safety Measures Issued N/A Executed so $2,350 
02/03/12 

not reqd N/R Health and Safety Measures -- Future N/A N/A notreqd $0 $0 
supplement -- not required 

546 FA Temporary Drainage Measures Issued N/A Executed so $50,000 
12121/1 1 

546s1 FA Temporary Drainage Measures-- Supplement N/A N/A Executed $0 $100,000 
4/4/12 

553 FA Temporary Roadway to Provide Safe Access Issued N/A Executed $0 $50,000 
12/13/11 

559 FA Pavement Repair from W of OTDD to East of Issued N/A Executed so $150,000 
Temp Bypass Structure 03/05/12 

523s1, 526 subtotal 612111 $6,175,266 $4,232,885 
$6.1 mill 

(NTE) 
OK'd 

524 Westbound Structure Foundations 
$3.5 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtota l l ine below 

see 524 STRUCTURE EXCAVATION (BRIDGE) 
see 524 STRUCTURE BACKFILL (BRIDGE) 
see 524 DRIVE STEEL PILE (HP 360 X 132) 
see 524 STRUCTURAL CONCRETE, BRIDGE FOOTING 

see 524 BAR REINFORCING STEEL (BRIDGE) 
524 UP Westbound Structure Foundations -- Sonic 

drilling and drive piles portion 
524s1 LS+FA Westbound Structure Foundations -- Excavation, 

Backfill, Bar Reinforcing, Concrete 
524s2 LS Westbound Structure Foundations -- additional 

Sonic drilling, concrete, rebar changes 

524 future N/R Westbound Structure Foundations-- no further 
sup. supplements 
551 FA Shore Exis Roadway at Bent E39 

552 FA Remove Traveler Rails under Existing 
Westbound 

524 Subtotal Westbound Foundations 

527 FA 

533 FA 

533s1 FA 

533s2 FA 
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Westbound advance Field Investigations and 
Potholing 
Lead Paint Abatement 

Lead Paint Abatement -- Supplemental 

Lead Paint Abatement -- Supplemental 

$553,859 
S194,642 
$516 935 

$1 ,439,540 

S684,000 
Issued N/A Executed so $946,506 

5/20/11 
Issued OK'd Executed $0 S1 ,177,002 

8/03/2011 8/24/11 
Issued For Info Executed $0 $41 ,163 

12/1/11 12/14/1 1 
Ok'd 

N/A N/A NIA so so 

Issued N/A Executed $0 S50,000 
12/13/11 

Issued N/A Executed so $25,000 
12113/11 

5/5111 $3.5 mil (NTE) $3,388,976 $2,239,671 
OK'd 

Issued N/A Executed so S180,000 
5/20/11 

Issued N/A Executed so $150,000 
9/1/1 1 

Issued N/A Executed $0 $150,000 
12113/11 

Issued N/A Executed so $300,000 
04/23/12 

($5,449) 

$50,000 

(S545,210) 

$41,354 

$0 
CS4 742 448l 

(S582,159 
S513,849 

S2,774,851 

$105,481 

$95,000 

$2,350 

$0 

$50,000 

$100,000 

$50,000 

S150,000 

($1,942,381) 

($553,859 
($194 642 
($516,935 

($1,439,540) 

(S684,000 
$946,506 

$1,177,002 

$41,163 

so 

S50,000 

$25,000 

($1 , 149,305) 

$180,000 

$150,000 

$150,000 

$300,000 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

529 Westbound Support walls and Superstructure 

CONFIDENTIAL 

$8.0 million (NTE) has been approved by POC, that includes these listed line items. Total values are shown on the Subtotal line below 

see 529 STRUCTURAL CONCRETE, APPROACH SLAB 
I(TYPE N) 

529 UP STRUCTURAL CONCRETE, BRIDGE 
Westbound Support Walls and Strap Beams 

539 FA FURNISH STRUCTURAL STEEL (BRIDGE) 

539 s1 FA FURNISH STRUCTURAL STEEL (BRIDGE) 
Supplement added dwgs but not cost 

539 s2 FA FURNISH STRUCTURAL STEEL (BRIDGE) 
Supplement 

540 LS+FA ERECT STRUCTURAL STEEL (BRIDGE) 

see 529 CONCRETE BARRIER (TYPE 732 MODIFIED) 

see 529 Westbound Mechanical and water lines 
see 529 Surface Drainage and Groundwater Control from 

below the existing bridge 
538 FA Bridge Demolition Plan 

see 529s1 FURNISH and ERECT PRECAST 
PRESTRESSED CONCRETE GIRDER 

529s1 LS Westbound Superstructure Work 

529s2 LS Westbound Superstructure Work 

557 LS OTDD Westbound Structure -- Barrier Demolition 
(this was split off from 529 -- total costs tracked 
in subtotal below) 

557s1 LS+FA OTDD Westbound Structure -- Demolition (this 
was split off from 529 -- total costs tracked in 
subtotal below) 

529 subtotal Westbound Support Walls and Supers tructure Work 

542 EST 
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Relocate Column Bent E27 --VOIDED (Scope 
moved to OTD 2 Project) 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Issued 

Void 

$109,849 ($109,849) 

For Info Executed $2,877,760 $2,968,027 S90,267 
1/5/12 218/12 
OK'd 
N/A Executed S264,072 S500,000 S235,928 

10127/11 
N/A Executed $0 so 

12109/11 
2/1/2012: Executed $800,000 S800,000 

Total 2/8/12 
SO+S1+S2 
=$1.3 M 

OK'd 
For Info Executed $322,754 S1,769,910 S1 ,447,156 
1211111 12114/11 

Ok'd 
Not reqd (use K Rail) $217,587 ($217,587) 

$838 206 ($838,206) 
$821 ,100 ($821, 100) 

N/A Executed so $50,000 $50,000 
10/10/11 

$1 ,530,530 ($1 ,530,530) 

Feb 1, Executed $0 $1 ,687,328 $1 ,687,328 
2012 Final 218/12 

OK'd 
Aug 21, Sent to $0 $235,683 $235,683 

2012 Final MCM for 
OK'd signature 

8/27/12 
Request Executed $1 ,022,002 $49,473 ($972,529) 
Feb 2012 2109/12 

NTE 
$ 1.9M 
OK'd 

Final April 
2012 Info 

only 
Request Executed $394,714 $394,714 
Feb 2012 2123/12 

NTE 
$ 1.9M 
OK'd 

Final April 
2012 1nfo 

only 
612111 $8,003,860 $8,360,421 $356,561 

$8.0 mill 
(NTE) 

Aug 21, 
2012 
Final 
529s2 
OK'd 

211/2012: 
Add/ $1.9 
mill (NTE) 
ceo 557 

OK'd 

N/A Void so $0 $0 



Oakland Touchdown Detour under YBITS1 Contract 04-012054 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

547 LS+FA Bridge Jacking 

507s1 FA SWPPP measures (Supplemental) for 
Westbound work 

555 LS+FA OTDD Westbound Precision Steel Cuts 

555s1 LS OTDD Westbound Precision Steel Cuts --
Supplement 

556 FA OTDD Backfill at Existing Bridge Structure 

Expenses EST State furnished Expenses: CONSTRUCTION 
ZONE ENHANCED ENFORCEMENT 
PROGRAM (COZEEP) 

Subtotal 2. WESTBOUND ROADWAY AND STRUCTURE 
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Issued 

Issued 

Issued 

Issued 

Issued 

N/A 

CONFIDENTIAL 

1/5/12 Executed $0 $1,196,590 $1,196,590 

$1.2 2/14/12 
million 
(NTE) 
OK'd 
Final 

2/12012 
OK'd 
N/A Executed $1 ,412,775 $175,000 ($1 ,237,775) 

8/31/2012 
N/A Executed $0 $398,160 $398,160 

2/10/12 
N/A Executed $0 $289,762 $289,762 

8/31/2012 
N/A Executed $0 $350,000 $350,000 

2/08/12 
N/A N/A $720,000 $1 ,000,000 $280,000 

$25,688,213 $23,989,231 ($918,982) 



Oakland Touchdown Detour under YBITS1 Contract 04-0120S4 CONFIDENTIAL 
Contract Change Order Implementation Strategy 

3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 

... 
c og 
Gl 0 

ceo es Description 
>-G> 
rf. :i 

564 B ikepath Ramp Structure 
see below Bikepath Ramp Structure (install during Seismic 

564, Safetry changeover) 
564s1 

564 FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564s1 LS+FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564s2 LS+FA Bikepath Ramp Structure (install during Seismic 
Safetry changeover) 

564 and Supp/ement(s J s ubtotal 
563 EST Bridge Removal Upper Deck and WB widening 

(during Seismic Safetry changeover) 

Expenses EST State furnished Expenses: Owner Controlled 
Insurance Program (OCIP) 

Expenses EST State furnished Expenses: On Call Hazardous 
Materials removals 

Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 

4. SUMMARY 

Subtotal 1. EIB ROA DWAY AND PREP W ORK 
Subtotal2. WESTBOUND ROADWAY AND STRUCTURE 

Subtotal 3. BRIDGE OPENING 2013 AND JOB WIDE EXPENSES 
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SUBTOTAL 
CONTINGENCY 

TOTAL 

TBPOC 
HQ Status 

Status 

see below Future 

I &A N/A 
3-26-13 

I &A 4/11/13 
8-26-13 $1.5 

million 
(NTE) 
OK'd 

Potential On agenda 
I &A 8/27113 

$1 .5 
million 
(NTE) 

Potential On agenda 
I &A 8/27113 

$3.227 M 

N/A N/A 

N/A N/A 

Current budget 

(Feb. 24, 2011) 

$ 11,355,015 
$25,688,213 
$5,892,000 

$42 935 228 
$8 064 772 

$51 000 000 

CONFIDENTIAL 

In Progress Status Update 
from Feb 3, 2011 Approved 

Approved Budget 

CCO Status Budget 
Current vs. 

02-03-2011 Current 02~3-1 1 budget 
Es timated (Under budget = 
Amount negative) 

see below $630,000 

At contractor $500,000 $500,000 
for signature 

At contractor $1,500,000 $1 ,500,000 
for signature 

Not written $1 ,500,000 $1 ,500,000 

$630,000 $3,500,000 $2,870,000 
Not written $3,462,000 53,227.800 (5234 200) 

N/A $1,800,000 $1,500,000 ($300,000) 

N/A $0 $1,939,851 $1 ,939,851 

$5,892,000 $10,167,651 $7,775,651 

In Progress Status Update from 

Feb 24, 2011 Approved Budget 

Current Del ta 

$8,536,287 ($2,818,728) 
$23,989,231 ($1 ,698,982) 
$ 10,167,651 $4,275,651 
$42 693 169 $4 037 941 

$0 ($8 064 772) 
$42 693 169 



23‐August‐2013 DraftR1

2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600
WB Ready  EB Ready Bike Path

Opening
Temporary Bike Path Ready       

Director's Order I580 EB Polyester Overlay and Striping
Westbound

East of Toll Plaza (Location 1A & 1B) 5 AM Opening
Grind Roadway
Place HMA in Ponding Area
Open Grade Paving
Layout/ Striping/Channelizers

Contingency Time

SFOBB Bridge Closure August 28, 2013
Wednesday ‐ 8PM to Tuesday ‐ 5AM

Summary Schedule

Wednesday Thursday 8/29 Friday 8/30 Saturday 8/31 Sunday 9/1 Monday 9/2 Tuesday 9/3

Layout/ Striping/Channelizers
West of Toll Plaza (Location 2& 3)

Remove K‐rail
Grind Roadway
Place HMA Leveling Course
Open Grade Paving
Layout/ Striping/Channelizers

YBITS
Move K‐rail
Polyester Overlay
Layout & Stripe
Final Set K‐rail

SAS
No work

Eastbound
Oakland Touchdown

Drainage System 14/Electrical
R K il

Contingency Time

Draft
Remove K‐rail
Excavate/Grind/AB
Place HMA
Open Grade Paving
Layout & Stripe
Final Set K‐rail

YBITS
Move K‐rail/Complete Barrier
Grind Eastbound Deck
Polyester Overlay
Temporary Eastbound On‐ramp
Layout & Stripe
Final Set K‐rail

SAS
No work

Remove Exisitng Upper Deck E23 to E39
E23 to E33 (Steel)

Contingency Time

Draft

( )
Concrete Columns E33 to E26
E29 to E39 Temporary Structure (Concrete)

Temporary Bike Path
Set Bike Path Ramp
Set K‐rail at Grade Contingency
Tie‐in/Stripe/Prepare to Open

Toll Booth 16 and 17
Civil Work
Install Light Curtains & Test System

Contingency

Draft



PERMANENT BARRIER 
BEFORE WEEKEND 

CONSTRUCT REMAINING PORTION OF 
EB-80 ROADWAY AND DRAINAGE 
SYSTEM 

COLD PLANE EB-80 E LINE 

PLACE 30 mm HMA (OG) SURFACE 

PLACE TEMP RAILING (TYPE K) Wf 
SCREEN 

PLACE TEMPfPERMANENT PAVEMENT 
DELINEATION 

*ERECT TEMP. BIKE PATH RAMP 

*PLACE K-RAILS AT GRADE (FWI) 

* INSTALL DELINEATION 



& ,. • I • 

EASTBOUND ROUTE 80 

fLOWER DECK) 




